

Progress Report — Week 1

Course: 814601S Work Experience in ICT responsibilities / 814311A Internship in ICT duties

Student: Arslan Sultan | **Student number:** 1.2.246.562.24.35253236476 | **Email:** arslan.sultan@student oulu.fi

Employer: Universidad Politécnica de Madrid (UPM) | **Supervisor:** Juan Garbajosa, Professor

Report return date: 8 May 2026

Reporting period

1 May 2026 – 7 May 2026

Hours worked

Date	Day	Hours	Activity summary
1 May 2026	Fri	8	Internship start, onboarding, plan review with supervisor
4 May 2026	Mon	8	Development environment setup, repository review
5 May 2026	Tue	8	Project scoping, literature search on collective intelligence
6 May 2026	Wed	8	Agile/Scrum effectiveness literature review
7 May 2026	Thu	8	Draft internship plan, define testbed scope and milestones
Total		40	

Work completed

- Completed internship onboarding and agreed on learning objectives with workplace supervisor.
 - Set up Python virtual environment, installed dependencies, and reviewed the existing project repository structure.
 - Started literature review on collective intelligence (Woolley 2010, Riedl 2021) and agile team effectiveness.
 - Drafted the internship plan including weekly schedule, reporting rhythm, and planned deliverables.
 - Identified core modules to build: simulation engine, metrics, AI support, experiments, and Streamlit UI.
-

Connection to learning objectives

- Applied research methods and software engineering knowledge to define a realistic project scope.
 - Began systematic time planning through weekly milestones and daily work logs.
 - Learned employer reporting requirements for university-supported internships.
-

Challenges and how they were handled

Initial scope was broad. I narrowed the first phase to a working single-run testbed before adding Monte Carlo and sensitivity features. Supervisor feedback helped prioritize core CI modelling over optional UI polish.

Plan for next week (8–14 May 2026)

- Review and finalize architecture for simulation loop and module boundaries.
 - Implement baseline `simulation.py` sprint loop.
 - Create initial `team.py` and `tasks.py` modules.
 - Continue literature review and map constructs to planned variables.
-

Student signature: Arslan Sultan — Date: 8 May 2026

Supervisor acknowledgment: Juan Garbajosa